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ESTIMATE RUN 12/11/2009

ESTIMATE SUMMARY 15:49:12

CONTID: C16690         ESTIMATE NO: 0001 PROG 2005

PCN: 16690-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 90 SPRING CREEK BRIDGE PERCENT TIME:

PROJECT NO: BR090A-001                    

SH 90 SPRING CREEK BRIDGE

NAME OF ROAD: 090B

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

DOWNEY EXCAVATION, INC. PAY PERIOD ENDING 12/04/2009 DATE TIME STARTED 11/17/2009

61336 Jay Jay Road DATE LET 02/05/2009 DATE WORK BEGAN 11/17/2009

 DATE AWARDED 02/18/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/10/2009 DATE ACCEPTED

Montrose CO 81401     970-249-7222 DATE NOTICE TO PROCEED 11/17/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 569,935.35 PARTICIPATING $ $ 1,100.00

AWARD PROJECT AMT: 467,135.35 NON-PARTICIPATING 130,110.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,177.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.67

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

23.02%

438,725.25

131,210.10

131,210.10

128,032.80

$

$

$

$

1,100.00

130,110.10

131,210.10

0.00

131,210.10

-3,177.30

0.00

128,032.80

0.00

AMOUNT DUE 128,032.80 128,032.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,032.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

4.0
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PCN: 16690-BID    ESTIMATE RUN 12/11/2009

PROJECT: BR090A-001                    ESTIMATE NO: 0001 15:49:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.250 325.00

1,300.00000 0.250 325.00

201-00000  
 

0010 REMOVAL OF TREE 4.000 0.000

EACH 4.000 800.00

200.00000 4.000 800.00

202-00010  
 

0015 REMOVAL OF PIPE 2.000 0.000

EACH 1.000 280.00

280.00000 1.000 280.00

202-00033  
 

0020 REMOVAL OF DELINEATOR 1.000 0.000

EACH 0.000 0.00

5.50000 0.000 0.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 244.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

202-00240  
 

0030 REMOVAL OF GROUND SIGN 4.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

202-00810  
 

0035 REMOVAL OF FENCE 173.000 0.000

LF  130.000 130.00

1.00000 130.000 130.00

202-01000  
 

0040 UNCLASSIFIED EXCAVATION 462.000 0.000

CY  0.000 0.00

7.30000 0.000 0.00

203-00000  
 

0045 BLADING 20.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
 

0050 POTHOLING 10.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01597  
 

0055 STOCKPILE WETLAND TOPSOIL 6.000 0.000

CY  4.000 200.00

50.00000 4.000 200.00

207-00310  
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PCN: 16690-BID    ESTIMATE RUN 12/11/2009

PROJECT: BR090A-001                    ESTIMATE NO: 0001 15:49:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG 553.000 0.000

LF  300.000 1,200.00

4.00000 300.000 1,200.00

208-00005  
 

0065 *SILT FENCE 290.000 0.000

LF  163.000 326.00

2.00000 163.000 326.00

208-00020  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00070  
 

0075 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

208-00103  
 

0080 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 30.000 0.000

HOUR 0.000 0.00

155.50000 0.000 0.00

208-00105  
 

0085 *EROSION CONTROL SUPERVISOR 60.000 0.000

DAY 5.000 750.00

150.00000 5.000 750.00

208-00206  
 

0090 RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

154.00000 0.000 0.00

210-00810  
 

0095 *SEEDING (NATIVE) 0.370 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00006  
 

0100 *MULCHING (WEED FREE STRAW) 0.330 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

213-00004  
 

0105 *MULCH TACKIFIER 66.000 0.000

LB  0.000 0.00

9.00000 0.000 0.00

213-00061  
 

0110 *SOIL RETENTION BLANKET (STRAW/COCONUT) 191.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

216-00041  
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PCN: 16690-BID    ESTIMATE RUN 12/11/2009

PROJECT: BR090A-001                    ESTIMATE NO: 0001 15:49:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 1) 274.000 0.000

CY  0.000 0.00

21.50000 0.000 0.00

304-01005  
 

0120 AGGREGATE BASE COURSE (CLASS 6) 647.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

304-06007  
 

0125 AGGREGATE BASE COURSE (SPECIAL) 2.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-09000  
 

0130 PROCESS ASPHALT MAT FOR BASE COURSE 2,200.000 0.000

SY  0.000 0.00

4.50000 0.000 0.00

310-00400  
 

0135 HOT MIX ASPHALT (GRADING SX) (75) 666.000 0.000

TON 0.000 0.00

126.50000 0.000 0.00

403-34701  
 

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 42.000 0.000

TON 0.000 0.00

555.50000 0.000 0.00

411-03352  
 

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 157.000 0.000

GAL 0.000 0.00

4.40000 0.000 0.00

411-10255  
 

0150 EMULSIFIED ASPHALT (PRIME COAT) 877.000 0.000

GAL 0.000 0.00

5.50000 0.000 0.00

411-10300  
 

0155 15 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 44.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

603-15015  
 

0160 END POST 4.000 0.000

EACH 0.000 0.00

143.00000 0.000 0.00

607-00005  
 

0165 CORNER AND LINE BRACE POST 3.000 0.000

EACH 0.000 0.00

161.00000 0.000 0.00

607-00010  
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PCN: 16690-BID    ESTIMATE RUN 12/11/2009

PROJECT: BR090A-001                    ESTIMATE NO: 0001 15:49:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE BARBED WIRE WITH METAL POSTS 35.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

607-01000  
 

0175 FENCE COMBINATION WIRE WITH METAL POSTS 50.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-11200  
 

0180 FENCE (TEMPORARY) 50.000 0.000

LF  0.000 0.00

1.54000 0.000 0.00

607-11580  
 

0185 CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

231.00000 0.000 0.00

607-52910  
 

0190 FENCE CHAIN LINK (42 INCH) 20.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

607-53142  
 

0195 DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
 

0200 SIGN PANEL (CLASS I) 3.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

614-00011  
 

0205 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 30.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

614-01502  
 

0210 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 3.000 0.000

EACH 0.000 0.00

16.50000 0.000 0.00

614-01522  
 

0215 *CONSTRUCTION SURVEYING 0.500 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

625-00000  
 

0220 MOBILIZATION 0.500 0.000

L S 0.275 12,650.00

46,000.00000 0.275 12,650.00

626-00000  
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PCN: 16690-BID    ESTIMATE RUN 12/11/2009

PROJECT: BR090A-001                    ESTIMATE NO: 0001 15:49:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 PAVEMENT MARKING PAINT 36.000 0.000

GAL 0.000 0.00

88.00000 0.000 0.00

627-00001  
 

0230 THERMOPLASTIC PAVEMENT MARKING (INLAID) 85.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-00003  
 

0235 *SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

629-01001  
 

0240 FLAGGING 1,000.000 0.000

HOUR 47.500 1,024.10

21.56000 47.500 1,024.10

630-00000  
 

0245 TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 8.000 440.00

55.00000 8.000 440.00

630-00007  
 

0250 TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 5.000 1,650.00

330.00000 5.000 1,650.00

630-00012  
 

0255 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

192.50000 0.000 0.00

630-80336  
 

0260 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 0.000

EACH 0.500 5.50

11.00000 0.500 5.50

630-80341  
 

0265 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 0.000

EACH 4.500 49.50

11.00000 4.500 49.50

630-80342  
 

0270 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 1.500 16.50

11.00000 1.500 16.50

630-80343  
 

0275 PORTABLE MESSAGE SIGN PANEL 140.000 0.000

DAY 30.000 825.00

27.50000 30.000 825.00

630-80359  
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PCN: 16690-BID    ESTIMATE RUN 12/11/2009

PROJECT: BR090A-001                    ESTIMATE NO: 0001 15:49:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 2.000 11.00

5.50000 2.000 11.00

630-80360  
 

0285 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 1.000 5.50

5.50000 1.000 5.50

630-80363  
 

0290 CONCRETE BARRIER (TEMPORARY) 100.000 0.000

LF  0.000 0.00

24.90000 0.000 0.00

630-80370  
 

0295 TRAFFIC CONE 100.000 0.000

EACH 0.000 0.00

2.20000 0.000 0.00

630-80380  
 

0300 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0310 F/A INCENTIVE 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0315 F/A FUEL COST ADJUSTMENT 3 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0320 F/A ASPHALT CEMENT COST ADJUSTMENT 12,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0325 F/A QUALITY INCENTIVE PAYMENT 6,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 16690-BID    ESTIMATE RUN 12/11/2009

PROJECT: BR090A-001                    ESTIMATE NO: 0001 15:49:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $20,688.10 20,688.10CURRENT AMT 371,345.15 $$

CAT NO0300 STRUCTURES 

0335 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

13,500.00000 0.000 0.00

202-00001  
 

0340 STRUCTURE EXCAVATION 346.000 0.000

CY  0.000 0.00

11.00000 0.000 0.00

206-00000  
 

0345 STRUCTURE BACKFILL (CLASS 1) 279.000 0.000

CY  0.000 0.00

29.00000 0.000 0.00

206-00100  
 

0350 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

800.00000 0.000 0.00

206-01781  
 

0355 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

800.00000 0.000 0.00

206-01782  
 

0360 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

206-01783  
 

0365 SHORING (AREA 4) 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

206-01784  
 

0370 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00045  
 

0375 RIPRAP (24 INCH) 3.000 0.000

CY  0.000 0.00

200.00000 0.000 0.00

506-00224  
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PCN: 16690-BID    ESTIMATE RUN 12/11/2009

PROJECT: BR090A-001                    ESTIMATE NO: 0001 15:49:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0380 CONCRETE CLASS D (WALL) 46.000 0.000

CY  0.000 0.00

650.00000 0.000 0.00

601-03050  
 

0385 REINFORCING STEEL 2,184.000 0.000

LB  0.000 0.00

0.80000 0.000 0.00

602-00000  
 

0390 REINFORCING STEEL (EPOXY COATED) 4,170.000 0.000

LB  0.000 0.00

1.20000 0.000 0.00

602-00020  
 

0395 20X8 FOOT CONCRETE BOX CULVERT (PRECAST) 50.000 0.000

LF  50.000 96,772.00

1,935.44000 50.000 96,772.00

603-72008  
 

0400 END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

607-52905  
 

0405 CORNER AND LINE BRACE POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

231.00000 0.000 0.00

607-52910  
 

0410 FENCE CHAIN LINK (42 INCH) 123.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

607-53142  
 

0415 *CONSTRUCTION SURVEYING 0.500 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

625-00000  
 

0420 MOBILIZATION 0.500 0.000

L S 0.275 12,650.00

46,000.00000 0.275 12,650.00

626-00000  
 

CAT 0300 $109,422.00 109,422.00CURRENT AMT 197,490.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

620-00020  
 

CAT 0400 $1,100.00 1,100.00CURRENT AMT 1,100.00 $$

PROJECT TOTAL 131,210.10 $ 131,210.10CURRENT AMT 569,935.35 $$


